

<b>KSPH&amp;IDCL</b>	<b>Proforma for schedule of issue of drawings</b>	<b>F: 10-3</b> <b>Rev. No. 1</b> <b>Page 2 of 2</b>
----------------------	-------------------------------------------------------	-----------------------------------------------------------

1. Name of work :
2. Location :
3. Scheme :
4. Date of signing agreement :
5. Drawings issues schedule :

Sl.No.	Drawing	Time Period
1	Report of SBC by Contractor	Within 3 weeks of site handing over
2	Foundation plan and structural details upto plinth level	Within 2 weeks after receiving SBC
3	Details of masonry work from plinth to lintel level.	Within 2 weeks from previous issue
4	Lintel to Ground floor roof level	Within 2 weeks from previous issue
5	GF roof to I floor lintel	Within 2 weeks from previous issue
6	FF lintel to FF roof	Within 2 weeks from previous issue
7	FF Roof to SF lintel	Within 2 weeks from previous issue
8	SF Lintel to SF roof	Within 2 weeks from previous issue
9	Details of doors and windows	Within 2 weeks from previous issue
10	Details of plumbing and sanitary (internal)	Within 2 weeks from previous issue

<b>KSPH&amp;IDCL</b>	<b>Proforma for schedule of issue of drawings</b>	<b>F: 10-3 Rev. No. 1 Page 2 of 2</b>
----------------------	-------------------------------------------------------	-----------------------------------------------

11	Details of plumbing and sanitary (external)	Within 2 weeks from previous issue
12	Details of electrification (internal)	Within 2 weeks from previous issue
13	Details of electrification (external)	Within 2 weeks from previous issue

**Note:** All drawings issues shall be closed within 75% of time stipulated for Construction irrespective of progress of works at site.